CERES Subsystem Delivery Schedule - February 2004
(Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
TISA Averaging | February 13 | February 27* March 5 Support Terra Edition2A SRBAV G processing.
Instantaneous February 13 February 27 March 5 Support Terra Edition2A CRS processing.
SARB
Regrid MOA Late March Delta delivery.
Inversion Late March Support Agua Edition1A processing.
Clouds Late March Support Aqua Edition1A processing.
Synoptic SARB April 23 May 7 May 14 Support Terra Betal SY NI processing. Full
delivery since the TRMM processing problem
will also be corrected.
Synoptic SARB Late July Support TRMM and Terra Beta2 SY NI process-
ing. Additional output parameters planned.
TISA Averaging ?7? Support TRMM Edition2C and Terra Edition2A
TSI processing.
Clouds ?7? Support TRMM VIRS-only processing from
August 2001 through August 2002.
I nstantaneous 7? Support Agua Betal CRS processing.
SARB

* indicates critical deliveries.
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